FFective Project Management based on the PM² Methodology of the European Commission

LEAD EXPERT

Our Instructor has been providing his services as a free-lance instructor/consultant on various areas, including project and risk management, decision making under uncertainty, forecasting, management and coordination of EU funded projects, etc.

Having worked in various positions in the wider public sector, in EU Institutions, as well as in the private sector he has managed to acquire a global view of their functioning and needs and to use it for the development of tailor-made consulting services. He has been engaged in both international and national high-impact projects providing his services in the aforementioned fields.

From 2018 and onwards, acting as part of a team, he has expanded his portfolio of activities in order to include the entire lifecycle of consulting activities, spanning from proposal/tender writing, to contract management and final delivery of results.

His training approaches span from F2F, to e-learning and webinars and are always tailored to client requirements, following a thorough training needs analysis.

He holds a Ph.D. on Economics/Risk Management, a Master's Degree in techno-economic systems and is a Certified Project and Risk Management Professional from both PMI and the European Commission.

TRAINING AGENDA

Day 1

Registration 08:30 – 09:00

Welcome and Introduction 09:00 – 09:30

• Roundtable welcome and introductions

Projects and Project Management 09:30 – 11:00

• About EU funded projects
• Projects, Programs, Portfolios and PM Methodologies
• The project objectives and the triple constraint
• Defining project success (vs failure)
• About project stakeholders
• Project deliverables vs project management deliverables
• Outputs, outcomes and business implementation

Coffee Break 11:00 – 11:30

Introduction to the PM² Methodology 11:30 – 13:00

• About Open PM²
• The PM² lifecycle and the EU funded project lifecycle
• The PM² activities and artefacts landscape
• Project management documentation: The PM² templates

Lunch Break 13:00 – 14:00

Initiating & Planning a Project 14:00 – 15:30

• Initiating and Planning activities and artefacts
• The Business Case: justifying the project
• Critical Success Criteria (CSC)
• Phase kick-off meetings
• Project Stakeholder Matrix

Coffee Break 15:30 – 16:00

Initiating & Planning a Project (cont.) 16:00 – 17:00

• Project Charter: defining the project
• The Project (Management) Handbook
• Critical Success Factors (CSFs)
• Deliverables Acceptance
• Transition and Business Implementation

Questions and Answers 17:00 – 17:30

End of Day 1 17:30
OTHER COURSES

MANAGEMENT AND COORDINATION OF E.C. FUNDED PROJECTS; THE PM² METHODOLOGY

PM² PROJECT MANAGEMENT METHODOLOGY FOR EUROPEAN FUNDED PROJECTS

RISK MANAGEMENT FOR EC FUNDED PROJECTS

PROPOSAL WRITING FOR RESEARCH & INNOVATION PROJECTS

IMPACT OF E.C. FUNDED RESEARCH

FINANCIAL ADMINISTRATION & AUDITING PREPARATION FOR E.C. FUNDED PROJECTS

FOR ALL UPCOMING COURSES PLEASE SCAN QR CODE

OR VISIT OUR UPCOMING COURSES PAGE AT www.europeanacademy.com/upcoming_courses

LOOKING FOR A TAILORED TRAINING? CONTACT US TODAY AND LET US SUPPORT ALL YOUR TRAINING REQUIREMENTS!

TRAINING AGENDA

Day 2

Project Planning 09:00 – 10:45
- The Project Work Plan
- Work breakdown
- Effort and duration estimates - Schedule and Budget
- Overview of project management tools & techniques

Coffee Break 10:45 – 11:00

Project Governance 11:00 – 13:00
- The PM² Governance Model
- Assigning Roles & Responsibilities: The RASCI model
- Stakeholders analysis and the Stakeholders Matrix
- The Communications Management Plan

Lunch Break 13:00 – 14:00

Monitoring and Controlling the Project 14:00 – 15:30
- Coordination and communication
- Manage project change
- Manage risks and issues
- Managing the project logs
- Using the PM² checklists
- Quality assurance and control
- Monitoring project performance
- Control schedule and costs
- Project reporting and information distribution

Coffee break 15:30 – 16:00

Closing Phase 16:00 – 16:30
- Project-end review meeting
- Lessons learned and post-project recommendations
- Formal project acceptance
- Administrative closure

Additional Information and Resources 16:30 – 17:00

The last hour of the course will be devoted to the use and analysis of exclusive templates; guidelines; tools and techniques, developed to assist participants in implementing the PM² Methodology and discuss practical issues for PM² application on EU funded projects

Course Review - Questions and Answers 17:00 – 17:30

End of Day 2 17:30